

Town of Barre
Fiscal Year 2017-2018
Paved Road Contract Schedule

Bonded Wearing Course (Nova Chip) July 10 – 21, 2017

1. Buena Vista Circle	6. Sunnyside Drive
2. Alnita Lane	7. Sterling Hill Road (Rt. 14 to gravel section)
3. Chris Path Way	8. Apple Blossom Road (Crab Apple – end)
4. LeMay Drive	9. Crab Apple Lane
5. Valley View Circle	

Pavement Cold Milling (Grinding) July 17 – 28, 2017

1. Graniteville Road	2. Cogswell Street
a. Middle Road – Baptist Street	3. Baptist Street (Granville Rd. – pt. near #46)
b. Church Hill Road – pole #35	4. Websterville Rd. (Teja St., - Church Hill Rd.)
c. Barclay Quarry Road – Cogswell Street	5. Countryside Circle
d. Cogswell Street – Drury Hill Road	6. Drury Hill Road

Hot- mix Asphalt Paving – Phase 1, August 7 – 18, 2017

1. Graniteville Road	3. Cogswell Street
a. Middle Road – Baptist Street	4. Drury Hill Road
b. Church Hill Road – Drury Hill Road	5. Websterville Road (Teja St. – Church Hill Rd.)
2. Baptist Street	

Hot-mix Asphalt Paving – Phase 2, August 28 – September 8, 2017

1. Conti Circle	4. Beckley Hill Rd. (town line to end of pavemt.)
2. Countryside Circle	5. Nuissl Rd. (East Cobble Hill – Pierce Road)
3. Apple Blossom (Cheney Rd. – Crab Apple)*	<i>*may be done earlier under separate contract</i>